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1.  Originator

Henry Baez

2.  Log Date:

9/19/02

3.  CCR #:
  

02-0783

4. Rev:

—

5.  Tel:

925-1025

6. Rm #:

2101D

7. Dept.

SED

8. CCR Title: Install six CPU board in GSFC firewall.

9. Originator Signature/Date

Henry Baez  /s/  9/19/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 2002-09-30

13.  Office Manager Signature/Date

James Mather  /s/  9/19/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDG-001, 920-TDP-001

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Science Working Group on Data Requirements Analysis Study (ESD 167) requirements study demonstrated that the firewall at
GSFC, g0isi08, had to be upgraded in order to meet anticipated flows.  In turn the PVC firewall, p0fwi09, can not perform realistic
DAAC like throughput test with only one CPU it now has.

24.  Proposed Solution:  (use additional sheets if necessary)
A higher speed six CPU board for the GSFC firewall was procured.  The six CPU board will replace the present four CPU on the
GSFC firewall.   The present GSFC four CPU in turn will replace the one CPU board in the PVC firewall.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will not be able to meet throughput requirements as outline in Science Working Group on Data Requirements Analysis Study (ESD
167).

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/    9/25/02
Randall J. Miller     /s/     9/25/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
G. G. Gavigan, Jr.     /s/     9/23/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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